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Dear Sir/Ms: 
 
 Please make the following changes to your bid package: 
  
 Delete “Special Provision Section 107 Prosecution of Work and Supplemental Liquidated 
 Damages” dated January 6, 2004, one page, and replace with the attached “Special 
 Provision Section 107 Prosecution of Work and Supplemental Liquidated Damages” 
 dated March 22, 2004, one page. 
 
 In “Special Provision Section 652 Maintenance of Traffic (Traffic Control)”under  
 652.3.6 Traffic Control, delete the first paragraph in its entirety and replace with the 
 following: 
 
 The contractor shall maintain two lanes of traffic unless otherwise approved by the 
 Resident.  Lane closures are not permitted Monday through Friday from 6:00AM to 
 8:00AM and 3:00PM to 5:00PM.  Permanent lane closures are permitted on three 
 weekends and traffic shall be maintained as shown on the Construction Staging 
 Plans.  A Traffic Control Plan shall be submitted to the Resident and Division 
 Traffic Engineer in Dixfield for approval.  Reductions of traffic to one lane shall be 
 coordinated with the Town according to Section 104 of the Standard Specifications as 
 to not interfere with local activities. 
  
 Make this change in pen and ink. 
 
 Please make the following changes to the plan sheets: 
 
 On plan sheet No. 2 of 27 entitled “Estimated Quantities” under the General 
 Construction Notes, add the Following: 
 
 24. When removing the existing superstructure, debris or other items shall not fall 
 on the concrete boxes. 
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SPECIAL PROVISION 
SECTION 107 

PROSECUTION OF WORK 
and 

SUPPLEMENTAL LIQUIDATED DAMAGES 
 

Once the Contractor commences work on this project the work shall be continuous 
through completion. 
 
The Contractor shall conduct his operation in such a manner that the bridges will be 
Complete and open to traffic on or before November 15, 2004.  If time does not allow, 
surface pavement may be placed in the spring.  However, all other work shall be 
complete and the entire bridge shall be open to traffic by November 15, 2004 with a 
minimum of base pavement. 
 
Supplemental liquidated damages will be assessed to the Contractor at the rate of one 
thousand dollars ($1000.00) per day for each day the bridge remains closed beyond the 
above mentioned time. 
 
The Contractor shall plan and conduct his operations such that two lanes of traffic are 
maintained unless approved by the resident in accordance with the traffic control plan.  
Traffic may be reduced to one lane from 6:00 PM Friday to 6:00 AM Monday in order to 
remove the existing structure, shift traffic, and place box beams.  There shall be a 
maximum of three weekends with complete lane closures as described above.  The 
reduction of traffic shall be coordinated with the Town at least one week in advance as to 
not interfere with local activities.  Minimum traffic lane widths shall be 4200 mm. 
 
Supplemental liquidated damages will be assessed to the Contractor at the rate of one 
hundred dollars ($100.00) per fifteen (15) minute increment the lane remains closed 
beyond the above mentioned time. 
 
This assessment of liquidated damages will be in addition to the liquidated damages 
specified in Section 107 of the Standard Specifications. 
 




